

# October 2020

October 2020							November 2020						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
4	5	6	7	8	9	10	1	2	3	4	5	6	7
11	12	13	14	15	16	17	8	9	10	11	12	13	14
18	19	20	21	22	23	24	15	16	17	18	19	20	21
25	26	27	28	29	30	31	22	23	24	25	26	27	28
							29	30					

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Sep 27	28	29	30	Oct 1	2	3
4	5	6 Dr. Posts Zip Templates	7 Dr D Discusses Process at All-Hands	8	9	10 Teams Submit Zip by 11:59pm
11 1. Dr D Edits Artwork 2. Dr Posts Artwork 3. TAs Edit Proj Desc 4. Teams Update Artwork	12 1, Dr D Discusses Discusses Artwork 2. TAs Discuss Proj Desc 3. Teams by Submit Artwork 11:59pm	13 1. Dr D Edits Artwork 2. Dr Posts Artwork 3. TAs Submit Proj Desc by 11:59pm	14 1. Dr D Discusses Discusses Artwork 2. TAs Discuss Proj Desc 3. TAs & JB Discuss PDs 4. JB Edits Proj Desc 5. Teams Submit	15	16 1. JB Submits PDs by 8:00am 2. TAs & JB Discuss PDs 3. TAs Edit Proj Desc	17 TAs Submit Proj Desc by 11:59pm
18 Dr D Posts Final PDS	19 Dr D Discusses Final PDS	20	21 Dr D Discusses Process at All-Hands	22 1. Dr D Discusses Merges Art & PDs 2. Dr. Posts Final Zips	23	24 Teams Submit Final Zips by 11:59pm
25 Dr D Submits Assets to Designer	26	27	28	29	30	31